
PROJECT: 16-1699 ACQ, LEHMAN UPLANDS CONSERVATION EASEMENT
Sponsor: Methow Conservancy Program: WWRP - Critical Habitat Status: Active

Project Start Date: 03/01/2018 Agreement End Date: 01/31/2020

Progress Report Status: Accepted 01/31/2019

Progress Report

Report Period

From 07/31/2018 To 01/29/2019

Questions
#1: Describe the work accomplished during this reporting period.

Description is required

Appraisal received and reviewed in house; appraisal review contracted, appraisal sent to reviewer; grazing plan revised and near completion; CE revised and near
completion; numerous meetings with landowner to refine grazing plan to insure habitat conservation; sources of additional riparian fencing funding identified; sources of
additional noxious weed control funding identified.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If so, please tell us about them.

Choice Yes Description is required

Appraisal was received several months late;

#3: Tell us about work planned for the next reporting period.

Description is required

Complete CE drafting; complete grazing plan; complete baseline; acquisition closing

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Choice No

#5: If not identified in the milestones, provide property name(s) and closing date(s) for property acquired, but not yet billed to RCO.

Description is required

None
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Milestones

Special Conditions

Special Condition #1:  Cultural Resources-Survey Required
Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act.  The lead agency has completed the initial consultation for this project and a cultural resources survey is required.  The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin.  Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract.  In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.

Need amendment to change

Milestone
Target
Date Completed Delayed

New Target
Date Progress/Reason for Delay

Submit Draft Easement to RCO 02/25/2019 02/25/2019 Contract signed 3 mo after milestones developed, resulting
late start to project.

Baseline Documentation to RCO 04/15/2019 04/15/2019 Early snow delayed some field work

Purchase Agreement Signed 05/15/2019 05/15/2019 Late appraisal; see above

Noxious Weed Control Complete 06/01/2019

Cultural Resources Complete
Survey Required for ground disturbing activities: See 
Special Condition #1

06/01/2019

Acquisition Closing 06/15/2019 06/15/2019 See above

Annual Project Billing Due 07/30/2019

Progress Report Due 07/31/2019

Recorded Acq Documents to RCO 08/01/2019 08/01/2019 See above

Stewardship Plan to RCO 08/01/2019 08/01/2019 See above

Fencing Complete 08/09/2019 08/09/2019 More fencing than anticipated due to habitat sensitive
grazing plan

RCO Final Inspection 08/31/2019

Funding Acknowl Sign Posted 09/01/2019 09/01/2019 See above

Final Report Due 11/01/2019

Final Billing Due 11/01/2019

Agreement End Date 01/31/2020

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

None - No permits Required

Permit Questions
No questions needed for this progress report.

Attachments

PHOTOS (JPG, GIF)

FILES AND PHOTOS

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria
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Certify & Submit

Status History

Report Status Date User Note

Accepted 01/31/2019 Kim Sellers

Hi Jon, I really appreciate the progress report. I don't know why I (Kim Sellers) am still tied to this
project- I just spoke to Brian Carpenter about this project and I think we will reassign it to Brian soon.
I did talk with Joy Schwab yesterday and we agreed to add a "Stewardship Plan" to your project
agreement so that you can bill for those expenses. An amendment, that will need your signature
delegate to sign, is on it's way to Joy. The delays that you mentioned in this progress report are
understandable, but if you run into a situation where you are going to go beyond the agreement end
date and need more time, please let Brian know as soon as you can. Kim

Submitted 01/29/2019 John Sunderland

Brian- Please call if you have questions. The main things that have caused delays are the late delivery
of the appraisal and the number of iterations of the grazing plan we've gone through. Regarding the
former, Vicki is chronically late but she is far and away the best CE appraiser we work with, so we
live with her lateness. Regarding the latter, it's been a learning process, but an instructive and valuable
one, and we're going to end up with a plan that we feel really good about. It's taken some time to
identify pasture configurations and grazing regimes that benefit the habitat, but in the end, it's time
well spent.

Draft 01/29/2019 John Sunderland
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